
VILLAGE OF JUSTICE 
7800 ARCHER ROAD, JUSTICE, IL 

          PRESIDENT AND BOARD OF TRUSTEES 
SPECIAL BOARD MEETING 

            OF JULY 16, 2008 
 
  Village President Krzysztof Wasowicz called the Meeting to order at 7:04pm.  

   
 ROLL CALL: 
  Deputy Clerk Judy Field called the roll.  Present are:  Village President Kris 

Wasowicz, Trustees:  Michael Murray, Jim Gabrys, Ed Jurgel, Mary McGee, Rich 
Berkowicz and Jeff Kranig.   

 
 PURPOSE OF MEETING:   
   President Wasowicz explained that an Addendum to the Contract between Tekna 

Construction and the Village of Justice is crucial due to unforeseen circumstances 
that require excessive amounts of concrete and debris to be separated and 
removed from the material to be hauled at the Asbury Woods Park site. 

 
  Action could not wait for the next available meeting on July 28, 2008 because the 

piece of equipment necessary to the screening of the concrete and debris must be 
secured now, or it may not be available again this season.  

 
  The total cost to be incurred is $120,200.00.  There is $45,700.00 of that cost that 

is within the scope of the original contract and will be absorbed by Tekna 
Construction LLC.  The remainder, in the amount of $74,500.00, will be paid by 
the Village from TIF 2 Funds earmarked for redevelopment project expenses. 

 
 QUESTIONS OR COMMENTS FROM THE VILLAGE BOARD: 
  Trustee Berkowicz asked if we can be confident that the $74,500.00 will complete 

the screening and sorting process costs and what is the time-frame for the process 
to be complete. 

  Mayor Wasowicz state that the screening and sorting will be done within 30 days 
and we are holding back payment to insure completion.  

 
  In some areas of the hill the concrete is literally 9 feet deep.  Trustee Kranig 

reminded the Board that years ago that area of Lithuanian National Cemetery was 
used as a dumping ground and much of the concrete is rumored to be from the old 
Edgewater Beach Hotel that was demolished in downtown Chicago many decades 
ago. 

 
  Mayor Wasowicz spoke briefly about future plans for development of this site 

that would include the reconstruction of 83rd Street, the development of a passive 
park and some residential, town home development.  The Village would receive 
approximately 1.3 million dollars as part of the redevelopment plan. 

 
  Village Treasurer Ed Rusch asked about the availability of funds for the dirt 

removal project. 
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  President Wasowicz stated that we had already arranged for a distribution from 
the Trustee of TIF 2 of $500,000.00 of project funds for dirt removal.  We still 
have close to $200,000.00 available in the project fund.  We will be requesting the 
additional $74,500.00 from that remainder. 

 
  Conversations are occurring with Centex Corporation, a Texas based development 

company to develop approximately six acres with 72 town homes and four acres 
for a detention pond and passive park.  We would hope to have a half to one acre 
for the improved park. 

 
  In order to improve this site with anything, a park, town homes or a detention 

pond we must remove approximately 120,000 cubic yards from the site.  Any 
development must be preceded by this necessary site work.  We did not realize 
the volume of the concrete we would find.  Other estimates for removal of this 
magnitude of dirt and debris were more than twice what Tekna quoted.  President 
Wasowicz was aware that once we got into the project there might be 
complications that would arise.  We gambled that we could remove all or most of 
the desired cubic yards for the total of funds available to us, up to about 
$700,000.00.  We are still hoping to bring it in within budget.     

 
  Trustee Murray asked about the inclusion of fuel for the additional work.  How 

are we monitoring the use of fuel?   
  Jim Lurquin stated that the fuel costs are included in the total cost of the 

additional work of $120,200.00 and he is comfortable that we can monitor the 
fuel usage. 
  
The Chair will entertain a Motion:  To approve Resolution 2008-13, A 
RESOLUTOIN AUTHORIZING A CHANGE ORDER TO THE CONTRACT 
BETWEEN THE VILLAGE OF JUSTICE AND TEKNA CONSTRUCTION 
COMPANY LLC FOR THE ASBURY WOODS SOIL REMOVAL PROJECT. 

MOTION: Trustee Jurgel so Moves:   
SECOND: Trustee Berkowicz 
VOTE: Trustees Murray, Gabrys, Jurgel, McGee, Berkowicz and Kranig, aye.  All ayes.  

Motion passed. 
 

   
  The Chair will entertain a Motion:  To Adjourn  

MOTION:  Trustee Gabrys so MOVES: 
SECOND:  Trustee Kranig 
VOICE VOTE:  All ayes 
  Meeting adjourned at 8:20 pm.       

        Respectfully Submitted, 
        Kathleen M. Svoboda 

                Village Clerk/Collector.  


